J. F. White Contracting Company
MBTA Contract G67CNO2 - Fitchburg Commuter Rail Lin
Three Week Look Ahead

Responsible
Activity Description Party 720 | 722 | 7123 | 7124 | 725 | 726 | 7027 | 728

Mon | Tues | Wed | Thurs Fri Sat Sun Mon

Create Access\Prep for Weekend Work

Replace Culvert Roof - Track #2 Side

Repoint Granite Abutments

Demob from Weekend Work

Prep for Platform Installation

Deliver and Install Work Platform

Build out Slopes\Create Access

Remove Track #2 over Bridge

Remove Track #2 over Bridge

Create Access

Remove Ballast over Bridge

Pretrench for Drilled Shafts\SOE
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e Improvement Project

2014
7/29 | 7/30 | 7/31 8/1 8/2 8/3 8/4 8/5 8/6 8/7 8/8 8/9 8/10
Tues | Wed | Thurs Fri Sat Sun Mon | Tues | Wed | Thurs Fri Sat Sun Notes

Around the clock work
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